
®	Name	Duration	Start	Finish	Predecessors
1	Project Management and Documentation	40 days	9/1/25, 8:00AM	10/24/25, 5:00PM	
2	Weekiy Meeting	40 days	9/1/25, 8:00AM	10/24/25, 5:00PM	
3	Milestone Report Submissions	5 days	9/1/25, 8:00AM	9/5/25, 5:00PM	
4	Write Technical Documentation	20 days	9/15/25, 8:00AM	10/10/25, 5:00PM	
5	Write User Manual	15 days	9/22/25, 8:00AM	10/10/25, 5:00PM	
6	Final Report Integration	5 days	10/13/25, 7:00AM	10/17/25, 5:00PM	
7	System Development	35 days	9/1/25, 8:00AM	10/17/25, 5:00PM	
8	Database Structure Design	5 days	9/1/25, 8:00AM	9/5/25, 5:00PM	
9	Develop Administrator API	10 days	9/8/25, 8:00AM	9/19/25, 5:00PM	
10	Develop Customer API (Booking, Seat)	15 days	9/8/25, 8:00AM	9/26/25, 5:00PM	
11	UI Prototype Review & Finalization	5 days	9/1/25, 8:00AM	9/5/25, 5:00PM	
12	Implement User Interface (Customer & Admin)	15 days	9/8/25, 8:00AM	9/26/25, 5:00PM	
13	Front/Back-end Integration & System Linkage	10 days	9/29/25, 8:00AM	10/10/25, 5:00PM	
14	System-level Testing & Bug Fixing	5 days	10/6/25, 7:00AM	10/10/25, 5:00PM	
15	Delivery & Closure	10 days	10/13/25, 7:00AM	10/24/25, 5:00PM	
16	Final Deliverables Preparation (Local Host Setup)	5 days	10/13/25, 7:00AM	10/17/25, 5:00PM	
17	Final Presentation/Demo Preparation	5 days	10/20/25, 7:00AM	10/24/25, 5:00PM	
18	Final Submission (Milestone)	0 days	10/20/25, 7:00AM	10/20/25, 8:00AM	



26) c t	25				2	Nο	· ·	25				a	Nic		25				16	: N	014	2				23
20	Oct 25 2 Nov 25 M T W T F S S M T W T F S							9	9	M	ν. Τ	23	<i>/</i> T	F	9	16 Nov 25							23					
٥	IVI	1	VV		1	J	J	IVI	1	VV	1	ı	J	J	IVI	1	V	/ I	1	J	J	IVI	1	VV	1	ı	J	J
								F	ΞĮν	Dr	ea	m	S۱	/st	em	۱ .	- 1	oad	ge3	3								
									٠,				ر -			-		- ~ ;	,	-								